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I10 Integration - Executive Summary 

This document describes I/O focused requirements, issues, options, plans, deliverables and budgets for 
Livermore Computing (LC) in FY02. Areas covered include I/O for archival storage, network, platform, 
visualization and the I/O Testbed. Implementation Plan (IP) milestones and tasks in each of these areas 
map to the efforts and plans described in this document. 

When developing FY02 UO requirements, a survey of key LC customers was performed (see Appendix 
A and D) and DisCom2 requirements were gathered. The LC customer provided throughput and 
capacity estimates were quite conservative when compared to ASCI curve projections and were history- 
based rather than being based on hardware capabilities. Because substantial differences exist in the 
ASCI platform in FY02, required I/O throughput rates were raised appropriately (i.e., by over 200% 
platform-to-archive). Archive capacity requirements remain fairly stable in FY02 as aggressive F Y O l  
plans and purchases will accommodate most of the volume of data received through FY02. 

10 Gigabit Ethernet network infrastructure will begin to get deployed in early FY02. When full 
implementation becomes cost effective it will allow us to greatly increase bandwidth between computer 
facilities. In addition pre-production OC-48 Ultrafastlane encryptors will be installed in early FY02 at 
each of the Tri-Labs. Preliminary testing of these encryption units and production unit installation will 
also take place in FY02. Significant network tuning, routing and protocol efforts will be investigated 
during FY02. These include channel bonding, gigabit ethernet flow control and HPSS protocol 
enhancements. 

Changes to and investigation of archive mover platforms and tape technologies are planned in FY02. 
1BM tape robotics and tape devices will be phased out. New Storage Area Network ( S A N )  and 
platform-based mover architectures will be prototyped and investigated as approaches capable of 
significantly reducing archive expenditures in support of future 60 or 100 TFLOP platforms. Disaster 
recovery and RAIT device strategies will be formulated and HTAR porting (machine-to-machine and 
Linux) and deployment efforts will be completed. 

The UO Testbed will continue to be instrumental in pursuit of procuring reliable high performance 
hardware and software solutions. The Testbed will be used to provide a proof-of-concept for both the 
direct-to-tape and HPSS S A N  investigations, as well as for benchmarking new node and disk platforms 
and storage devices. 

Implementation of the FY02 I/O Blueprint will require $2.2M in network investments, $6.25M in 
archive improvements and a $.37M I/O Testbed investment. Manpower costs will remain constant. 
The requirements justifying these costs are found in Appendix A. The procurements are detailed in 
Appendix E. 
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Purpose 

This document defines the necessary architectures and implementation plans for achieving required end- 
to-end I/O services between the ASCI platforms (White, SKY, EDTV), the archive storage system 
(HPSS), S M P  servers (Compaq cluster), visualization servers (whitecap, tidalwave) and remote tri-Lab 
systems within both the Secure Computing Facility (SCF) and the Open Computing Facility (OCF), as 
specified in the “FY02 I/O Integration Transfer Rates and Capacity Requirements” in Appendix A. 

Scope 

This document specifies the technical attributes or UO services to be provided in the SCF and the OCF 
including: 

1. Aggregate and point-to-point transfer rate requirements between the five major end nodes: ASCI 
compute platforms, data archive (HPSS), S M P  compute platform, visualization servers, and hi-Lab 
users. These requirements are fully described in Appendix A. 

2. Network topology and technologies, including end-node network configurations. 

3. An analysis of I/O issues and recommendations for addressing these issues in the areas of networks, 
storage and visualization. 

4. Procurements are contained in Appendix B, and tasks for implementation are contained in Appendix 
C. 

Primary areas of emphasis for UO integration in FY02 are: 

1. The enhanced I/O capabilities to be deployed in SCF required to support 25 TeraOPs of ASCI 
platforms. 

2. Prototyping strategies for the reduction of future archive hardware expenditures. 

3. UO Testbed studies of SAN hardware and software approaches, node, disk and tape hardware. 

4. DisCom2 WAN performance improvements and new technology/architecture deployment. 
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Level One Milestones 

A primary goal of this Blueprint is to document the I/O architecture necessary to support “Level One 
Milestones”. The Level One milestones important to the LLNL Director and Associate Directors are 
high-level milestones that will, in part, determine whether the Laboratory succeeds in fulfilling its major 
missions. Milestones at this level have been separated into “terascale science” and “production services.” 
Terascale science activities push the envelope of computer science and performance requirements. 
Production services activities are needed to provide the operational computer center support to enable 
terascale science calculations. 

Terascale Science Milestones 

1. NA-2.1 FY2002 Q 1 Three-dimensional prototype full-system coupled simulation [Nuclear 
Applications] 

2. NS-2.1 FY2002 Q4 Three-dimensional safety simulation of a complex abnormal explosive-initiation 
scenario [Nuclear Safety] 

3. NN-2.1 N2002  4 4  STS abnormal environment prototype simulation [Nonnuclear Applications] 

4. PM-2.2 FY2002 Q4 Delivery of initial macro-scale reactive flow model for high-explosive 
detonation derived from grain-scale dynamics [Materials and Physics Modeling] 

Production Services Milestones 

1. None for ASCI 

Platforms Milestones 

1. PP-2.1 N2002  Q3 30-teraOPS system (Q),  final delivery and checkout 
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I/O Specificifications 

The projected UO requirements specified in this document are designed to achieve the Level One 
milestones listed above. Please refer to the “FY02 UO Integration Transfer Rates and Capacity 
Requirements” in Appendix A for a full description of the I/O requirements. The FY02 I/O 
specifications that will be achieved by the end of FY02 are summarized in Figures 1 and 2 and Tables 1- 
3 below. Note that in some instances these specifications are lower than those stated in Appendix A. The 
overall strategy is to make the procurements necessary to achieve the requirements as specified in 
Appendix A; however, in some cases these requirements exceed what we can afford to provide. 

The specifications given in this document represent the “guaranteed-to-be-achieved” numbers by the 
end of FY02, some of these differ from the requirements. It is important to understand that these rates 
are aggregate throughput rates and will not be seen on single file transfers. Several concurrent 
sessions running on several nodes may be required to achieve these aggregate transfer rates. 

Figure 1. SCF Throughput Specifications 

Note: The red lines in Figures 1 and 2 are for those connections considered to be of primary importance. 

An extensive amount of tuning and software development is necessary to achieve the required end-to- 
end performance on all the links. Given the large number of variables and unknowns, the tuning must 
basically be accomplished empirically, thus requiring a significant amount of time. 

The SCF DisCom WAN is capable of a maximum 240 MB/s bidirectional throughput. Figure 1 shows 
that this capability has been spread between three links to the WAN. The OCF DisCom WAN is capable 
of a maximum 12 MB/s bidirectional throughput, again Figure 2 shows the specifications distributed 
among three links to the WAN. The throughput was distributed over the three connecting links 
somewhat arbitrarily. The DisCom model is that a user is entitled to the entire bandwidth of the WAN on 
any particular transfer, however there is no coordinated scheduling of transfers from separate platfroms 
over the WAN. 
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Table 1.  FY02 SCF end-node aggregate transfer rate specifications. 

Figure 2. OCF Throughput Specifications 

Table 2. FY02 OCF end-node aggregate transfer rate specifications. 
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FY02 Issues, Analysis and Recommendations 

Archival Storage lssues 
This section discusses archival storage issues to be addressed in FT02. Each issue is described and then 
recommended actions are presented. 

Issue A: High Archive Costs to Support Future Platforms 
As we contemplate how to architect an archive that is capable of providing reasonable throughput of data 
generated by machines of up to 100TFLOPs of capability, it becomes obvious that our current model is 
very expensive when we scale even to 6OTFLOPs. Further, we know that an ideal environment would 
have a Scalable Global Parallel File System capable of managing all of the disk on a network. The 
current vision for the next generation (2-3 years out) ASCI system at Livermore is many platforms and 
devices connected to an Infiniband SAN, magically moving data when and where it’s requested. We will 
put a significant amount of effort this year into investigation of H P S S  alternatives that move us closer to 
this S A N  vision. Figure 3 depicts our current vision for the next generation ASCI system at Livermore. 

Figure 3: Projected ASCI system architecture 

FY02 Action/Recommendation 
We plan to investigate several alternatives aimed at reducing outyear archive costs as well as advancing 
us toward the SAN vision of the future. 

0 Improved IBM Mover Platform - This entails borrowing a late generation IBM node and 
doing performance tests aimed at determining whether we can use these nodes as data 
movers and reduce our overall costs. The deliverable out of this exercise is a write-up of 
the test plan results and a determination of the new mover platform’s capability as 
compared to an IBM SP Winterhawk, currently our most powerful archive data mover 
platform. This study will directly influence FY02 archive platform purchases. 
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HPSS SAN Strategy Investigation - This is close to a yearlong effort and requires 
modification to local HPSS source code as well as modification to vendor device code. The 
basic steps are outlined below and a whitepaper outlining an evolutionary strategy is 
available. This plan would eventually lead to the elimination of movers from the data path 
by using the third-party copy protocol and device-to-device copies. If this implementation 
is adopted it will reduce the number of mover nodes required to transfer data to archive 
disk and tape devices resulting in a significant outyear cost reduction. FY02 tasks include: 

o Prototype the elimination of the disk mover platform from the data path for tape 
migration. 

o Complete costbenefit analysis of Fibrechannel storage directors as a front-end for 
disk and tape devices and purchaseldeploy based on study results. These directors 
promise to improve availability, scalability, connectivity, management flexibility and 
represent a step toward deploying a S A N  environment for the archive. Unfortunately 
these directors are expensive. 

The deliverable from this investigation is a write-up of the results of the testing including a 
quantification of mover node reduction and cost reduction factors. 

0 Investigate mover running on ASCI platform node - This investigation will center on 
putting movers directly on the ASCI platform and using the S A N  fabric to create a very 
wide stripe to tape while identifying performance and reliability issues. Wide stripes to 
tape are necessary in order to get reasonable performance on large files. Mirroring would 
be necessary in a production implementation unless RAIT was available. Without RAIT 
capability, tape reliability is a major factor when considering how wide to stripe. 

HTAR is another issue that comes up when considering this implementation. Currently 
HTAR cannot be used to write directly to tape. The HTAR developer has indicated that this 
is an extremely complex issue and one not easily solved. This means small file writes with 
this implementation will be costly. If this strategy is proven to be efficient and reliable, it 
would result in large outyear cost savings of both disk and disk mover nodes. The basic 
steps involved in implementation of this investigation are outlined below: 

o Develop test plan. 

o Install and test the FTP code capable of invoking the HF'SS Local File Mover (LFM) 
on a testbed compute platform node 

o Install and test the HPSS Local File Mover (LFM) code on a testbed compute platform 
node 

o Install and test a S A N  switch connected to a host bus adapter on the testbed compute 
platform and connected to tape devices in the Testbed's silo. 

o Execute the test plan for this implementation. 

o Deliver a written costhenefit analysis of this approach and make a recommendation 

Examine low cost LINUX mover platform alternative -We will investigate whether 
moving to a commodity mover platform is a viable strategy to reduce outyear equipment 
costs. 
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o Develop test plan. 

o Put an HPSS mover on an Intel LINUX box. 

o Execute the test plan for this implementation. Much of what was done with the IBM 
mover platform can be reused here. 

o Deliver a written codbenefit analysis of this approach and make a recommendation 

Issue B: Small File Sizes 
As disucssed in detail in the FY01 I/O Blueprint, writing thousands of small files to HPSS  poses 
significant throughput issues. Multiple and lengthy FTP sessions are required and are time consuming for 
users. Additionally, HPSS write performance is dominated by the file create time when writing many 
small files. Small files are still being generated due to the same reasons outlined last year: continued use 
of Silo and delayed incorporation of DMF into user’s codes. The HPSS archive statistics show that small 
files still account for 90% of the file transfers to both the OCF and SCF archives, but account for less 
than 10% of data transferred. Figure 4 shows OCF file transfer statistics by file size for a typical week 
in 2001. 

Weekly Percentage of Number of Transfers 
Distributed across Filesize Ranges 

01W - 10WMB 

W 1000 -5000MB 
0% 

~15000MB + 

/- 0% 10 - 100MB 

0 1 - IOMB 
010 - 100MB 
0100 1000MB 
.1WO~ WUFdB 

78% 

Figure 4. OCF File Transfers by File Size 10/7/01 

There was considerable headway made on this issue in FYOl (a factor of 46 small file throughput 
improvement), with deployment of the HPSS Hierarchical Tape Archiver (HTAR), and re-hosting of the 
HPSS Meta-data servers on faster hardware. However, many users are still transferring thousands of 
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small files to the archive without using HTAR. Our new challenge is to get the majority of our users to 
adopt HTAR and use it regularly. 

FY02 Action/Recommendation 

Target users for adoption of HTAR: We must get more users to use HTAR. To do this we will assign 
one person in the Data Storage Group to be the HTAR user liaison. This person will be responsible for 
training users to effectively make use of HTAR. We plan to use our transfer logs to identify ten key 
people to target as HTAR adopters. This is more difficult than it may sound as our users are busy and 
like most people, like what they know. HTAR’s incredible performance will make the pain of learning a 
new interface less than the pain of long transfer times. 

Other HTAR tasks that must be completed this year include porting HTAR to LINUX so that it is 
available on the new LINUX clusters, and creating a machine-to-machine version of HTAR. The 
machine-to-machine version of HTAR will be used to tranfer files between non-HPSS platforms. 

Issue C: Lack of RAIT Capability 
Redundant Arrays of Inexpensive Tape (RAIT) are vital to our ability to mitigate tape damage risk. It is 
also crucial to our ability to send large files to widely striped tape cost effectively (without duplicate 
copies) and reduce our dependence on disk as a speed-matching buffer. The StorageTek RAIT project 
has not met either its deadlines or its performance objectives. Creation of parity in hardware and transfer 
of that parity data to tape has proven to be a tough problem for StorageTek. The current schedule calls 
for StorageTek to deliver RAIT parity generation at 80MBh via the SN6000 product by September of 
2002. This is a year after it was originally promised and there is little encouraging evidence the schedule 
will be met. 

FY02 Action/Recommendation 
Seek a RAIT tape solution. Continue to follow/encourage the StorageTek RAIT project and investigate 
alternative RAIT solutions. Follow the progress of StorageTek’s virtual tape mirroring box. If the 
product delivers in a timely fashion investigate the cost-effectiveness of either deploying the device as a 
direct-to-tape device for very large files and/or placing mirroring devices behind a disk cache for very 
large files. 

Issue D: Disaster Recovery 
Recent world events have focused attention on the need for providmg geographically distributed copies 
of critical archive data. While the current LLNL HPSS systems keep multiple copies of many files, 
these copies are stored in close proximity to each other. Which files get multiple copies is currently 
determined based on file size and user interface. 

Because of the large volume of data ingested daily into the HPSS archive any proposed solution would 
have to involve explicit selection of which data is critical in order for the implementation to be 
affordable. In addition, because of the potential scale of disaster scenarios, second (backup) copies of 
critical files should not be housed physically at LLNL. Los Alamos National Laboratory (LANL) has 
these same concerns and is interested in mechanisms for storing critical data at LLNL or at another 
remote/secure location. 

FY02 ActiodRecommendation: 

In FY02 a detailed analysis of the feasibility (operational, user, cost) of remote, secure storage of critical 
data will be completed. A number of mechanisms have been suggested for accomplishing this: 
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1) 
2) 
3) 
4) 

WAN transfers of copies of critical data to/from LANL. 
Shelf storage of copied tapes at the Nevada Test Site (NTS). 
Shipment of second copies of critical data to/from LANL. 
Siting of remote data movers at LANL. 

Many technical, operational and budgetary challenges exist with each scenario. Common to all options 
is the need to identify which data is critical or essential. The analysis performed will generate a brief 
report detailing recommended actions. 

Issue E: High-speed Archive Throughput 
The continued presence of the ASCI SKY and White Machines and the addition of EDTV and Linux 
clusters yield daunting M 0 2  archive throughput requirements. The files sent to HPSS must be 
transferred at high rates in order to avoid resource contention on the capability and capacity platforms. 
The fact that the fastest archival storage devices store data at the lowest density and greatest cost 
demands that a heterogeneous mix of devices and hierarchies be maintained. 

Given the FY02 throughput and capacity requirements, the present archive implementations will be 
inadequate because: 

Existing disk caches are not large enough and don’t provide enough throughput to buffer large 
transfer loads from ever-expanding platform disk and I/O capabilities. 

0 With the advent of files greater than lOOGB the amount of time a file takes to transfer to two- 
wide striped tape devices is becoming too great (>4 hours). This increases the time that large 
files occupy the disk cache and creates extremely large stage times. Unfortunately it has 
become clear that the StorageTek RAIT project is behind schedule and will only be able to offer 
a mirroring implementation during FY02. In addition fast optical tape technology (LOTS) 
continues to be at least 18 months away. The combination of very large files and stagnant tape 
transfer rates presents the archive with serious challenges. 

ActioniRecornmendation 
In FY02 we propose the following changes to the archive hardware architecture: 

1) Expand the size and bandwidth of the HPSS disk cache in the OCF and SCF. Presenting the highest 
throughput devices as the top level of the hierarchy will continue to be our goal this year. Because 
platform disk caches continue to grow, and because disk prices continue to drop dramatically and RAIT 
and SAN technology are not quite here, this approach is well supported by technical and financial 
arguments. 

2) 
Surveys of competing technologies show the 9940 to be the best choice for our archive. As soon as 
9940B (200GB at 30MB/s - see Table 3) technology becomes available procure these drives and 
exercise options to upgrade as allowed by procurement restrictions. 

Continue to deploy StorageTek 9940 tape technology behind a majority of the HPSS disk cache. 

3) 
3494 robots do not present upgrade paths for even IBM’s future tape technologies. The robots and drives 
will be phased out of production. 

Phase out IBM 3494 Robot and IBM 3590E technology. It has become clear that our present IBM 

4) 
long to migrate to tape and will take a commensurately long time to be staged. Without faster tape 
technologies, and with the failure of the RAIT program to deliver, we will need to increase the width of 
our tape stripes and incur the added reliability risk that this entails. 

Expand the tape stripe-width behind HTAR. Files greater than 1OOGB in size are taking much too 
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IBM 35903 20 GB 30 GB 15 MBIS Now 

STK 9840 20 GB 30 GB 10 MBIS Now 

STK 9840B 20 GB 30 GB 20 MBIS Late ‘01 

STK 9940 60 GB 90 GI3 10 MBIS Now 

STK 9940B 200 GB 300 GB 30 MBIS First Half ‘02 

Table 3: Tape Technology Overview 

We believe that implementation of the FY02 action and recommendation plans outlined above will 
provide the highest possible data rates to our users while minimizing media cost and footprint by 
leveraging emerging tape products. Several of these strategies represent the first steps toward a true 
archive SAN implementation in preparation for future platform deployments. Testbed efforts evaluating 
processor, RAIT and other tape technologies, combined with close attention to developing technology 
(SAN and tape) will position us well for FY03 and beyond. 

Discom2 Issues 
DisCom2 tri-Lab services for SecureNet and the newly deployed OC-48 DisCom2 WAN (2.4Gbls) each 
present their own challenges, issues, and requirements. 

Issue F: Grid Services (formerly DRM) 
The DisCom2 program supports the development and, as appropriate, the deployment of Grid Services. 
The low-level grid service is provided by Globus. The grid services will need to communicate between 
the tri-Lab sites (and NWC plants). This inter-site communication will by affected by firewalls. The 
DisCom2 Grid Service project may suggest some strategies to minimize the impact of firewalls on the 
deployment and performance of the Grid Services. These strategies need to be coordinated with the 
software and hardware architecture deployment. 

FY02 ActiodRecommendation 
In FYOl LLNL deployed a Grid Services server for White. We expect to expand this service to include 
SKY. Further, LLNL expects to deploy a Grid Services client and hope to get some LLNL users to 
evaluate the Grid Service for doing production work on the Q ID system (“QSC”). These services will be 
on the classified network which does not have firewalls that are troublesome for Grid Services. 
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Issue G: Tri-Lab Data Movement 
The tri-Labs have identified a standard FTP client that can use the DCE certificate for authorization (as 
GSSFTP), and is able to do multiple parallel streams to transfer a file (as PFTP). In FYOl the DisCom2 
program coordinated the deployment of the GSS-PFTP client and server to most tri-Lab ASCI 
computing resources. Furthermore, to meet the DisCom2 FYOl milepost it was required that HPSS make 
changes to the HPSS mover protocol for the HPSS FTP server. 

In response to the architecture of the Q machine LANL is embarking on a multi-year collaborative effort 
with AN. and the tri-Labs to develop and deploy “GridFTP.” The proposed GridFTP clients and 
services are expected to support DCE credentials and parallel paths, but will additionally support the 
concept of multi-node PFTP. The multi-node PFTP capability will likely utilize MPI-IO to accomplish 
inter-nodal data movement. The other tri-Lab facilities are expected to deploy a GridFTP client, server 
or both to provide high-performance access over the DisCom2 WAN to LANL’s Q machine. 

FY02 Actioflecommendation 
Few developments are expected for the existing GSS-PFTP client and server beyond what has already 
been deployed. However, we do hope that HPSS will incorporate many of the features into the HPSS 
FTP client and server, particularly the HPSS modifications to the mover protocol. 

Additionally, LLNL will participate in the development of the GridFTP client and server. This will 
probably be a multi-year effort. 

Issue H: Remote Visualization 
New DisCom2 user requirements emerged with the allocation of 32 nodes on White for VIEWS 
applications. LANL and SNL users of Ensight are utilizing the VIEWS nodes to partially render images 
on White and transfer the Ensight geometry data file to a local SGI for rendering at the user’s desktop. It 
is important that this usage model be fast. 

FY02 Actioflecommendation 
An important first step was taken in July 2001 by installing a jumbo frame Gigabit Ethernet interface on 
each of the VIEWS nodes. As more users are allowed on White, and users become more familiar with 
the DisCom2 WAN, we expect the network connection of the VIEWS nodes to generate considerable 
traffic. Still, we have been told that the performance experienced by LANL Ensight users on White is 
comparable to what they experience with all elements of Ensight running locally on their SGIs. So the 
greatest throughput increase from the VIEWS nodes may be when more users have access to White and 
the VIEWS nodes. 

The tri-Lab visualization resource Whitecap will be brought online in early FY02. It is unknown how 
much this resource will be used and the type of DisCom2 WAN traffic generated by it. 

Issue I: DisCom2 WAN Usage and Usage Statistics 
The DisCom2 program, LLNL included, is gathering statistics on the usage of the DisCom2 WAN. 
These statistics indicate that 4-5 days a week the DisCom2 WAN is “heavily” used (e.g., 100MB/s) for a 
few hours of the day. For example, in August about 12TB of data was transferred over the DisCom2 
WAN (even though the network was idle for roughly 50% of the time). Unfortunately the statistics 
gathered are not adequate. 
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FY02 ActiodRecommendation 
The gathering and presentation of usage statistics at LLNL will be made more thorough. The goal will be 
to understand the traffic for each type of source (e.g., VIEWS nodes, White login nodes, SKY, etc) and, 
to the resolution of which site, the sink. Since we can only gather information from our local network 
components, we do not expect in FY02 to gather statistics on even the layer 2 information (adapter 
source and sink), but we will investigate some possibilities. Still, this will help us understand the traffic 
patterns in LLNL. and to/from the DisCom2 WAN at LLNL. 

Issue J: WAN Architecture Limitations 
Currently, heavy usage of the tri-Lab WAN is limited by the sinks at the other Labs. This represents a 
rather simplistic use of the WAN by users that almost fully utilize White. Further, hardware available for 
the WAN network components is limiting per machine throughput since only standard Ethernet packets 
are supported. 

FY02 ActiodRecommendation 
Each Lab is working hard to upgrade their network and computer infrastructure to better utilize the 
DisCom2 WAN. For example, LANL, expects to upgrade their HPSS mover machines and use Gigabit 
Ethernet in early FY02. Each Lab also expects to upgrade the WAN network hardware to support jumbo 
frames in early FY02. In early IT02 the tri-Labs expect to upgrade the WAN network hardware to 
support jumbo frames, and the per machinehode sustainable throughput should increase from lOOMB/s 
to about 250MB/s (very close to the 270MB/s theoretical maximum for the OC-48 (2.4Gb/s) DisCom2 
WAN). 

In FY03 DisCom2 expects to upgrade the WAN capacity from one OC-48 to two OC-48 (about 
540MB/s capacity). In that timeframe Q should be deployed, as should EDTV. 

Off-Platform Visualization I10 Issues 

This section discusses off-platform visualization IIO issues to be addressed in FY02. Each issue is 
described and then recommended actions are discussed. 

Issue K: Platform - Vis File Transfers 
File movement between platforms and the visualization server is important to users, since the 
visualization servers are used for analysis of results. Our requirements, as identified in the FYOl I/O 
Integration Transfer Rates & Capacity Requirements were based on ASCI White simulation and as such 
remain unchanged for FY02. The requirement is to move 6TBs of data from White to the classified SGI 
server in 6 hours resulting in a 280MB/sec transfer rate and to move a 6TB data set from the SGIs to 
HPSS in 1 day resulting in a 70MB/sec transfer rate. 

We have installed the hardware and parallel FTP (e.g., GSS-PFTP) clients and servers to support these 
requirements. Each SGI has 4 jumbo frame Gigabit Ethernet interfaces and 2 Gigabit Ethernet interfaces 
for NFS traffic (e.g., internal) and for common user access (e.g., external) characterized by SSH, serial 
FTP, X-windows, etc. With this architecture and software we have demonstrated over 2OOMB/s from 
White to an SGI visualization server (e.g., Tidalwave) over the 4 jumbo frame Gigabit Ethernet 
interfaces. 
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Figure 1: FY02 ASCI Platform to SGI Visualization aggregate transfer rate specifications 

FTP 

NFT or Htar 

PFTP 

ActiodRecommendation 
It is recommended that machine-to-machine HTAR be developed to support the transfer of groups of 
smaller files from one machine to another, specifically from White to visualization servers. It is also 
recommended that performance numbers for NFT between White and the Viz are quantified and 
published. Table 4 highlights platform-to-vis transfer issues. 

< 1GB Few Deployed but needs tuning 

< 1GB > 100 N I T  deployed , but no performance 
numbers 

Machine-to-machine HTAR does not exist 

for SGIs. 
> 1GB N/A Performance may be improved if optimized 

To address these issues in Ey02 we plan to take the following actions: 

Continue to tune FTP 
Test NFT and HTAR to the SGIs and publish performance numbers 
Develop and deploy machine-to-machine HTAR 
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0 Periodically monitor the performance of the data transfer utilities to and from the SGIs 

Issue L: Network Performance, Stability and Configuration 
As bandwidth requirements continue to grow year-over-year network performance and stability become 
increasingly important. Although we have made significant increases in these areas recently we will 
continue to investigate strategies to improve performance, stability, and configuration. 

ActiodRecommendation 
1) Channel bonding. Channel bonding has the potential to aggregate 2 or more network interfaces as 

one virtual IP interface with increased capacity (e.g., 2 Gigabit Ethernet interfaces bonded as one IP 
address with 2 Gb/s capacity). This technology will be investigated in M 0 2  and a short report on 
findings will be delivered. 
Gigabit Ethernet flow control. Some interpretations of this feature imply that no packets would be 
lost in the Gigabit Ethernet paths found at the SCF and OCF. This feature should be understood and 
utilized to the fullest. This technology will be investigated in FY02 and a short report on findings 
will be delivered. 
10 Gigabit Ethernet. Plans are to deploy 10 Gigabit Ethernet by Q3FY02 as a pair of trunks 
between the B 113 and B45 1 areas on SCF. When cost effective 10 Gigabit Ethernet will allow us to 
greatly increase the bandwidth between computer facilities anywhere on campus. 
Network WAN hardware. We’ve encountered several problems in the Cisco 8540 network WAN 
router: 
a) 

2) 

3) 

4) 

Working with the hardware vendor (Cisco) modifications were made to 10s to allow “bonding” 
of multiple OC-12 interfaces so that the realized capacity of the 4xOC-12 interfaces would be a 
bit over 2 Gb/s using only 2 Gigabit Ethernet ports. We are now awaiting this feature in a 
production version of the 10s. This will not change the expected capacity of 270MB/s of the 
DisCom2 WAN, but will decrease the number of Gigabit Ethernet interfaces required in the 
network hardware to achieve this. This is important when we make the next step to 2xOC-48 
capacity for the DisCom2 WAN as it saves considerable costs for WAN hardware for that step 
up in throughput. 
In FY02 we will be testing the OC-48 Ultrafastlane encryptors in preparation for deployment in 
late FY02 or early FY03. Currently the problem resolved above for OC-12 ATM interfaces still 
exists for OC-48 ATM interfaces. We’ll be working with Cisco to ensure the scheduler and 
bonding solutions available for OC- 12 interfaces will become available for OC-48 interfaces. 

OC-48 Ultrafastlanes. Pre-production units of the OC-48 Ultrafastlanes will be available in early 
FY02, with one going to each Lab. Preliminary testing of these encryption units will begin at that 
time. Additional, production units are expected in Q3M02. These will be used to test the 
Ultrafastlanes and WAN network hardware for 2xOC-48 operation in FY03. 

b) 

5 )  

All of the issues above have been considered for FY02, each is addressed in the schedule of work 
contained in Appendix D. These issues do not necessitate fundamental archive or network architectural 
changes. FY02 architectures are described in the following section. 
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FY02 Architectures 

FY02 Network Architecture 
Figure 6 shows the current SCF hardware and network architecture. Large Gigabit Ethernet switches 
have been deployed to cost-effectively provide multiple, non-blocking, high-speed paths between 
computing resources and storage. The connectivity between platforms and storage is provided by two 
176 port Cisco Catalyst 6513 Gigabit Ethernet switches (one in B113 and one in B4.51). A similar 
architecture and network design is used in OCF. 

HPSS Architecture 
The basic node and network architecture of H P S S  remains the same as that specified in the FYOl I/O 
Blueprint. Figure 8 shows this architecture with disk capacities that will be achieved by the end of FY02. 
Tables 5 and 6 show the current and target FY02 H P S S  infrastructure. The costs associated with 
providing this increased infrastructure are outlined in Appendix B: Procurements. 
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Figure 7: High Level Architecture of Ey02 SCF H P S S  

Slot Capacity 

Tape Capacity 

Disk Cache 

Archive Nodes 

Aggregate Peak BW (MB/s) 

2.7 PB 2.7 PB 

969PB 1.6 PB 

40 TI3 50 TB 

32 38 
600 1430 

Slot Capacity 

Tape Capacity 

Disk Cache 

Archive Nodes 

Aggregate Peak BW (MB/s) 

The FY02 archive implementation is relatively stable when compared to FYOI. The number of mover 
nodes, peripherals and size and connections to the HPSS disk cache will increase to provide required 
increases in throughput. Figure 8 describes the FY02 two-tiered tape architecture. The biggest change is 
the elimination of the 3590 tape and associated 3494 robots from our tape strategy. As discussed 

1.36 PB 2.1 6PB 

463 TB 563 TB 

25 TB 35 TB 

24 27 

290 400 

I/O Blueprint V1.l 19 10:15 AM 12/17/01 



previously, the IBM futures roadmap did not justify continued investment in the IBM tape direction. The 
StorageTek 9940B technology promises to provide a big win going from 10 MB/s per drive 
performance to 30 MB/s drive performance. The new drive will also increase cartridge capacity from 60 
GB to 200 GB. 

Figure 8. HPSS Storage Hierarchies 
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Appendix A: I/O Integration Requirements 

This appendix describes the throughput requirements, both aggregate and point-to-point for the SCF and 
the OCF. The SCF will be made up of five major sub-systems connected by a network. These five sub- 
systems are the ASCI platforms, the archive, the capacity computing platforms, the visualization servers 
and the user workstations. The OCF also has five sub-systems that can be referred to in the same way, 
although the actual machines and their capabilities are not equivalent to those in the SCF. This document 
will also estimate archive capacity requirements in the SCF and the OCF. Capacity requirements will be 
estimated as a function of platform &sk and memory sizes. 

FY02 SCF Computing Platform Changes 
The SCF computing platform will change significantly in April of 2002 with the addition of the Early 
Demonstration of Technology Vehicle (EDTV) system. EDTV will provide anywhere from 10 to 20 
TFLOP/s of additional computing capability to the SCF, which means there will be between 75% and 
125% additional ASCI platform computing power in FY02. 

The FY02 Visualization platforms are Edgewater, Tidalwave and Whitecap. Whitecap is the Tri-Lab 
Visualization Server and will be newly operational in FY02. Whitecap doubles the compute capability 
of the visualization platforms, and almost triples the amount of memory. Whitecap has 6TB of disk 
cache, which ups the Visualization platforms total disk from 19TB to 25TB. 

The capacity computing platforms consist of the ICE, Forest, Furnace and ICF cluster. These clusters are 
also undergoing a significant amount of change in FY02. The Forest Cluster is being upgraded. Four 
8400s are being replaced by eight es45s. This is almost a wash in computing capability but more than 
doubles the memory of the Forest Cluster. A new, 213 GFLOPls, loosely coupled Furnace cluster (64 
node CS-20, Alpha EV68 running at 833 MHz with 100Base-T Ethernet interconnect) will come onto 
the floor near the end of CYO1. The Parallel Capacity Resource (PCR) will also be deployed as two 
clusters into the SCF at the beginning of CY02. The tightly coupled P4A and P4B clusters will have 216 
dual Pentium 4 1.7 GHz nodes and a peak of about 1.5 TFLOP/s, 432 GB of RDRAM memory, 17.8 TB 
local disk, 7.0 TB global NFS disk and Quadrics QsNet ELAN3 interconnect. Each of these clusters has 
1GB of memory per processor and both will run Linux and OSCAR clustering software. The three new 
capacity computing platforms more than quadruple the previous compute power of FYOl SCF capacity 
platforms and provide a factor of 10 more memory. The PCR clusters also introduce a new “capacity” 
parallel job environment. It is anticipated that P4B will be migrated quickly to GA status on the SCF 
(hopefully by the end of October) and P4A will remain on the OCF side for three months doing science 
runs and then migrate to GA status on the SCF in January or February 2002. 
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Table 1 below lists the anticipated F'Y02 SCF machine characteristics of interest for the purposes of 
bandwidth and capacity requirements determination. The External UO column is new this year and 
represents the aggregate off-machine transfer rate that can be sourced. It does not take into account any 
of the sink's abilities to accept data. 

White 12.3 TFLOPis 8 TB 

SKY 3.9 TFLOP/s 2.6 TB 

EDTV 10 - 20 5-10 TB 
TFLOP/s 

76 GFLOP/s 148 GB 
Platforms 

1.5 TFLOP/s 432 GB 

Clusters 
Capacity 992 GFLOP/s 320 GB 
Computing 

12.8GB/s I 120TB I 960MB/s 

3.2GB/s 1 75TB 1 210MB/s 

12.8GB/s 120 TB 1.0 GB/s 

800 MB/s 840 MB/s 

400MB/s 1 7.0TB 1 480MB/s 

600MB/s I 4.5 TB 1 300MB/s 
Local Local I I I I 

Table 1: FY02 SCF platform configurations 
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FY02 SCF Computing Model 
This section will consider four distinct SCF FY02 computing models. These models include the LLNL 
ASCI user computing model, the Tri-Lab ASCI user computing model, and the capacity computing 
model. The following assumptions concerning each computing model are key to the throughput 
requirements outlined in this document. 

The local ASCI user’s usage model described was derived from current usage patterns during Frost 
science runs, and projections from code developers about local use of LANL’s Q machine when it 
becomes available. The local usage model follows. Large data sets are created on the ASCI computer 
and stored locally on the GPFS disk cache. We expect that a week long run will generate as much as 
30TB of data to the GPFS disk cache. A user needs to get this data off of the GPFS disk in a 
“reasonable” amount of time. To get the data off of the machine in one-tenth the time it took to run the 
problem implies moving 30TB off of White and into HPSS in 16.8 hours. This assumes an I/O 
throughput rate of 495 MB/s. Most users do not archive all of the data they generate during a run, 
Assuming that a user stores only half the data that is generated, and this is a high estimate by historical 
standards, an VO throughput rate of approximately 250 MB/s from the ASCI platform to the archive is 
required. Local users tend to keep their data on the GPFS disk cache as long as possible and do post- 
processing, including some software rendering on the ASCI computer. If allowed to complete post- 
processing on the ASCI computer, the data required to be shipped to the visualization servers is reduced. 
If it is required to move data off GPFS before completing post-processing the total data generated will 
typically be moved to the Visualization server for post-processing (hardware rendering and movie 
makmg), necessitating the full 495 MB/s throughput rate from the ASCI platform to the visualization 
server. The reduced results will then be stored into the archive from the visualization server. In either 
case, once the data is stored in the archive it is rarely retrieved. 

Once Q becomes available, local users will compute there as much as possible. If VisIt is available, 
users plan to rely heavily on the cliendserver model - i.e. keep the data on Q, and display back to LLNL. 
The users with the special graphics hardware in their offices will probably try moving their data to 
TidalWave. LLNL users would prefer to archive the data they have computed on Q back in their home 
HPSS archive provided WAN transfer rates are not prohibitively slow. 

The Tri-Lab usage model was derived from recent Crestone Project runs and discussions with Los 
Alamos National Laboratory (LANL) users. A Tri-Lab user logs into an ASCI machine using his 
foreign kerberos credentials. During the problem calculation large data sets are generated and stored on 
the local GPFS disk. Visualization of data is required as is tertiary storage of selected data sets. The 
visualization model has changed significantly since the acquisition of 32 nodes of White that are 
dedicated to visualization purposes. These are referred to as the “VIEWS nodes”. The 32 VLEWS nodes 
represent a major reduction in visualization network throughput requirements. The totality of the 
visualization data is rarely (never) sent across the network to the Visualization server. Tri-Lab rendering 
is accomplished by running Multiple Ensight servers on the 32 VIEWS nodes of White to extract visible 
geometry data from the dump data on GPFS. The extracted visible geometry data is then sent over the 
WAN to a rendering client on a LANL visualization server. The visible geometry data is about 4% of the 
computational geometry data during a timestep, so the WAN is required to provide throughput for 4% of 
the total dump data generated. 

The rendering model may change again with the addition of the Tri-Lab visualization server. LANL 
scientists are eager to use the new Tri-Lab visualization server. They plan to run rendering clients on the 
Tri-Lab server with the data provided by multiple Ensight servers running on the 32 VIEWS nodes. It is 
not clear whether this will increase or decrease WAN bandwidth usage. Even though images are much 
smaller than visible geometry, they will be sent more frequently. 

The majority of the data generated during a Tri-Lab calculation is bundled into large tar files using 
HTAR and stored in the local archive. There has also been talk of creating an impordexport capability 
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into HPSS ito handle mass movement of data cartridges between Tri-Lab HPSS systems. This request is 
coming from LANL management and is thought to be a WAN risk mitigation strategy. 

The capacity computing computational model has traditionally been quite different than that of both the 
ASCI and Visualization platforms. FY02 is the first year that there will be two parallel non-ASCI 
capacity computing platforms available. These parallel platforms are both Linux clusters. There is a 
project underway to port the codes that have traditionally run on the Tru64 platforms to the Linux 
clusters. The two-dimensional legacy codes will run on these nodes as well as the ASCI application 
mesh generation codes. These platforms will still generate much smaller data sets, with many more 
users, when compared to ASCI platform standards. Use of the file bundling tool, HTAR, will help 
insure that adequate throughput is delivered concurrently to multiple users with data sets made up of 
small files. 

The LLNL, Tri-Lab and capacity computing usage scenarios outlined above are anticipated to be the 
predominant modes of operation for the code runs in FY02 but there will be others. For instance, some 
users will want to move their full data set immediately to the visualization server or HPSS after 
computations complete on the ASCI computer. From this it can be determined that the paths from the 
ASCI machine to the archive, from the ASCI machine to the Visualization server and the Visualization 
server to the archive will carry the preponderance of the network traffic. This is highlighted on the 
transfer rate diagrams given in later sections by showing these paths in red. 
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SCF Throughput Requirements 
There are 8 major end points on the SCF network (the White machine, the SKY machine, EDTV, the 
Compaq cluster, the two new Linux clusters, the Visualization machines, and the Data Archive 
platform). Bandwidth estimates for all eight endpoints would need to be calculated to determine true 
network bandwidth requirements. The power and capacity of the ASCI platforms generate bandwidth 
requirements that is at least 4x the requirements of the other sources on the network. Additionally, there 
is a complication this year in that we don’t actually know how powerful the EDTV system will be. For 
the purposes of this document we are estimating that EDTV will be comparable to White in terms of its 
salient characteristics. Because of the uncertainty surrounding the final capability of EDTV and because 
it will be operational for less than half the year, an upper bound of twice the capability of White was 
used to determine SCF throughput requirements. The methods used to estimate bandwidth requirements 
from the ASCI machines to the archive are listed in Table 2. 

~ 

User simulation scenario - 60TB of data in 24 hours 

10% of achieved disk cache transfer rate 

200 memory dumps per year x 10 

There is the issue of whether sustained throughput or peak throughput is being discussed. Peak 
throughput is defined as the maximum file transfer rate (in bytes per second) over the network from any 
one machine (source) to another machine (sink). Peak aggregate throughput is the maximum number of 
bytes per second that can be pushed from all sources to all sinks in the network. Sustained aggregate 
throughput is estimated to be 10% of peak aggregate throughput. This estimation of sustained aggregate 
throughput has been verified through LLNL user experiences. The transfer rate estimates in the table are 
peak aggregate throughput estimates. 

694 MB/s 

620 MB/s 

800 MB/s 

I 13960MB/s I I Maximum bandwidth off White and EDTV Clusters 

B Division Code Scenario: Move 28.8 TB in 15.5 hours 516 MB/s 

1 Disk cache saved 4 times per year x 10 I 430MB/s I 

The “Maximum bandwidth off White and EDTV Clusters” estimate is based on sustaining the maximum 
amount of data transfer off these machines simultaneously. White has four Login nodes with 240 MB/s 
delivered on each. EDTV has four Login nodes with 250 MB/s delivered on each. The “User simulation 
scenario” estimate is based on moving 30TB of data in 24 hours from both machines to the archive 
simultaneously, for a total of 60TB of data transferred. This is based directly on a user simulation 
scenario. 

The 10% of achieved disk cache transfer rate estimate is based on the model that applications will spend 
10% of the time writing I/O to the local disk cache and 90% of the time computing the next I/O dump. 
Given this model, in order to pipeline data off the disk cache to storage before the next disk cache I/O 
dump the archive transfer rate needs to be approximately 10% of the disk cache rate. The estimate for 
the White and EDTV machines achieved disk cache transfer rate is based on achieving 25% of the rated 
disk cache bandwidth. 
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The third estimation method is based on storing 200 times the platform’s memory size per year and is the 
method used in the FYOO VO requirements document and in Appendix A of the FYOl I/O Blueprint. It is 
included here for year-to-year consistency. It should be noted that LANL does projections in this 
manner. However, LANL uses a factor of 750. LLNL chooses the 200x-scaling factor (times system 
utilization) to match the storage pressure seen in production during the 1HCY98. From these 
“sustained” transfer rate estimates a “peak” estimate was obtained (peak = 10 x sustained). 

Move 1 dataset (6TB) from vis to archive in 24 hours 

The fourth estimation method (disk cache saved 4 times per year X 10) is based on usage history of the 
SKY machine. The SKY disk cache became close to full after six months of operation. This was a new 
machine, which was only partially utilized, especially in the first few months of operation. Once the 
codes are optimized for the machine and the machine is functioning at high utilization, it is reasonable to 
assume that users will generate data at a rate that will fill the disk cache every 3 months. The memory 
dump and disk cache estimates use the amount of data and time frames specified to calculate a sustained 
rate. The multiplier of ten changes the estimate from a sustained rate to a peak rate. 

70 MB/s 

The fifth estimation method is based on a B Division simulation code scenario. 

The transfer rate requirements from the visualization servers (Tidalwave, Edgewater, and Whitecap) to 
the archive have not changed from last FY. The read rate remains at 20MB/s and the write rate at 
70MB/s. The read rate is limited by our archive and is acceptable since reads of large data are rarely 
done. The write rate is based on the requirement to move a 6TB data set from the visualization servers to 
the archive in one day. 

The estimates in Table 4 document the additional bandwidth needed for data analysis work in SCF 
instead of data transfer to the archive. There are two usage modes we see today. The first is when the 
user moves data from a few timesteps at a time to the visualization servers for rendering. The second is 
when the VTEWS nodes on White are used for data reduction and then the reduced data set is moved to 
the visualization servers for rendering. The applications that are capable of this mode are EnSight and 
LLNL’s VisIt. The bandwidth estimates from these two usage models are in the first two rows of the 
table below. The first estimation is based on moving 2 to 3 timesteps, 200 to 300 GBs each, to the 
visualization server in one hour. 

The second estimation method is new this year and reflects this second usage mode we now see. Eric 
Brugger from B Program and the lead of the VisIt effort estimates that one interactive session using 
VisIt on White will require bursty 125MB/s of bandwidth from White to the visualization servers. We 
assume that two such interactive sessions will be the maximum. 

This year we are planning on deploying one TBM 9 Mpixel flat panel. This panel sits behind a IBM 
Scalable Graphics Engine that has 8 GE inputs and 4 DVI outputs. The 4 DVI outputs drive the flat 
panel. We plan to do testing to determine the required number of GE inputs to drive this panel, but until 
then we can only say that it may take anywhere from 2 GEs to 8 GEs. Using a maximum of 6OMB/s per 
GE link we require anywhere from 12OMS/s to 480MB/s. We assume like the VisIt usage mode that this 
bandwidth is bursty. If this flat panel is successful we may be asked by our customers to deploy more in 
the future. 
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I 250MB/s 1 1 Support two interactive VisIt data analysis sessions 

Image delivery from White to one IBM Scalable 
Graphics Engine located in either B-132 or B-111 

120MB7s to 1 480MB/s] 
1 I I 

Table 4: Other Bandwidth Estimates to Support Data Analysis Services 

Figure 1.  SCF Throughput Requirements 

Figure 1 represents the throughput requirements associated with each major pipe in the SCF UO 
network. It is important to note that the transfer rate requirements listed on figure 1 are specified to be 
“concurrent”, i.e. the network infrastructure and end nodes must be capable of delivering all the 
specified link rates concurrently. There was almost universal consensus among the authors that we don’t 
have users and applications that drive the full set of ASCI nodes to their maximum off-node I/O 
capabilities as is required by the 1960 MB/s estimate for the archive link, so the next highest estimate of 
800 MB/s was chosen. This aggressive throughput requirement was chosen because bandwidth is of 
paramount importance to provide successful sinking of ASCI data. Visualization server transfer rate 
requirements were taken directly from the Terascale Assimilation Version 0.4 document as described in 
Table 3. 

The links to and from the Tri-Labs deserve discussion. These links are for Sandia and LANL users 
running their codes on the LLNL ASCI machines and then storing to filesystems at their home site. The 
bandwidth required is 400 MB/s. This is half of what is required locally, but represents either half the 
local bandwidth of both White and EDTV, or the full local bandwidth requirement off of either White or 
EDTV, but not both. A full 1200 MB/s of throughput is required on the Tri-Lab link and the local HPSS 
link simultaneously. 
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The throughput requirements to HPSS from all sources total 970 MB/s. This requires that the HPSS disk 
cache be capable of sinking and sourcing data at a combined rate of 1940 MB/s. The disk cache must 
sink 970 MB/s of data while at the same time it must be able to migrate 970 M B / s  of data to tape. 

The link from the Capacity machines to the archive is specified at 100 MB/s. As the main capacity 
engine this is where the legacy codes and ASCI application mesh generation will be occurring. The 
remaining links between sources and sinks are all 20 MB/s. This number was chosen to indicate that 
heavy usage is not expected, but connectivity and reasonable throughput must be available. 

I I I I I 
Table 5. FY02 SCF end-node aggregate transfer rate requirements 

SCF Archive Capacity Requirements 
As has already been stated in this document, the ASCI platform archive requirements dwarf those of 
other platforms. This being true, only ASCI machines are being used to calculate archive capacity 
requirements. One can only make educated guesses about the final computing power or configuration of 
EDTV. What is absolutely certain is that SKY and White will provide 16.2 TFLOPs of capability for all 
of FY02. Leaving SKY out of the calculations and assuming that EDTV will have exactly the same 
characteristics as White makes calculations simple. It is a conjecture that there will be 24.6 TFLOPs of 
computing capability on the floor the entire year for a plus up of 8.4 TFLOPs. This is the guess that was 
made because it does not sacrifice reason for the sake of simplicity, but again, it is simple. Two methods 
were used to estimate FT02 archive capacity requirements. The first method is based on FYOl storage 
history. The peak aggregate bandwidth experienced from ASCI platforms to the archive was 
approximately 200 MB/s. The total number of bytes stored in FYOl was approximately 200 TB. This 
implies that the average transfer rate to the archive was 3.5% of the peak aggregate throughput. The 
capacity required if. Given 800 MB/s aggregate bandwidth to storage at peak conditions in FY02, the 
equation for required capacity if 3.5% of peak bandwidth to the archive is stored is 28 MB/s x 31.5 
million per year. This method yields an estimate of 882 Terabytes of data stored in one year’s time. 

The second method used to estimate capacity requirements is based on input from users working toward 
programmatic milestones. Users on the Capacity Clusters are working on 2-dimensional problems aimed 
at meeting current verification objectives and some small 3-D problems. These applications generate 
less than a few percent of the data created by the ASCI 3-dimensional applications. The requirements of 
the ASCI codes, as perceived by a few code developers are being used to determine this estimate. 

The A and B Division code developers asked us to estimate next years use based on applying a few 
factors to the use of the data archive in FYO1. They suggested we estimate this year’s requirements by 
doubling the amount of data stored last year because of the increased platform capability and then 
doubling that number again in case throughput has improved enough to encourage increased use of the 
archive. We used a similar estimation method last year and estimated that we would go from 50TB 
stored during M O O  to 300TB stored during FYOI. In fact, we stored approximately 200TB in FYO1. So 
the estimation technique was not terrible and more importantly it was high, rather than low. If we double 
the 200TB stored in FYOl and then double it again to account for increased use because of increased 
throughput, we estimate that 800TB of data will be transferred into the SCF archive in the next year. We 
have approximately 300TB of data currently stored in the SCF data archive, which implies that we must 
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have at least 1.1PB of capacity to store next year’s data. This number is an upper bound on what our 
users have estimated. 

User estimate of data to be archive 
(A and B Division) 

Table 6 summarizes the capacity estimates. The user estimate for data that will be archived is less than 
our projection. What has definitely been true since the ASCI machines have been on the floor is that 
users have not stored most of the data they have generated. This is not surprising given that the runs that 
are being done on the ASCI machines are code confirmation runs rather than true certification runs. 
Once designers have accepted and adopted the 3-D codes, we can expect that a much greater percent of 
the data generated during a run will be stored. 

1.1 PB 

I 416% of peak bandwidth to archive I 

From these estimates a capacity requirement of 1.1 PB was selected. We currently have 1.1PB of tape 
media available to populate the SCF storage system. We have 300 TB of data stored in the silo, so we 
have 800 TI3 of media available. The silos are currently capable of holding 2.7 PB of data if all slots are 
populated with 90 GBIcartridge media. 

SCF 1.1 1.1 0 

Table 7: FY02 SCF Capacity Requirement 
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FY02 OCF Computing Platform Changes 
There are several changes anticipated for the OCF in FY02. First, the Linux development project will be 
building large temporary clusters for development of cluster tools and global file systems (e.g., PvFS or 
GFS). It is not anticipated that these resources will place much demand on the archive or visualization 
resources other than testing. In addition, as mentioned in the SCF Computing Platform Changes section, 
we anticipate having the PCR P4A (890 GFLOP/s) cluster in the OCF for a period of at least three 
months (1QFY02) doing science runs. Given that this cluster has a great deal of local disk space (10.4 
TB) and very little global file space (7.0 TB), and high sustained parallel FTP rates off the cluster (120 
MB/s from each of two Login nodes for a total of 240 MB/s), it is anticipated that the migration of files 
to the OCF visualization and archive resources will be substantial. In addition, there is significant 
institutional pressure for a much larger Linux cluster in FY02 to support a large set of science runs. 
Several budget scenarios are being discussed, but the FY02 OCF Linux cluster will likely be in the 4-8 
TFLOP/s range and have 2-4 TB of memory and 100-200 TB of global disk and be able to support 4 
Login nodes with 250 MB/s sustained parallel FTP performance each for a total of 1.0 GB/s. This Linux 
OCF Capability Resource (LOCR) will probably be connected via NTON to San Diego Supercomputer 
Center (SDSC) and NERSC and utilized as part of a distributed computing resource. San Diego’s 
emphasis will be on “Big Data.” There will be a huge demand for movies and data analysis coming out 
of these OCF science runs. 

Table 8 below lists the anticipated FY02 OCF machine characteristics of interest for the purposes of 
bandwidth and capacity requirements determination. 

Frost 1.6 TFLOP/s 1.0 TB 1.6 GB/s 
(ASCI) 

Blue 701 384 GB 2.2 GB/s 
(ASCI) GFLOP/s 
Tera 683 280 GB 270 MB/s 
Cluster GFLOP/s 

2000 

800 MB/s I 14xGB I Vis 76 GFLOP/s 
Platforms 

4-8 TFLOP/s 2 TB 6 GB/s LOCR 
Clusters 

(ASCI) 
Table 8: FY02 OCF platform co 

240 MB/s :I, 180 MB/s 

30 MB/s 9iB 
??? 

Global 

igurations 

OCF Throughput Requirements 
As described above, the Open Computing Facility (OCF) computing platforms have evolved 
significantly over the past few years. Blue Light will change things dramatically when it is added to the 
mix, but is not planned for until 2004. 
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Table 9 estimates archive bandwidth requirements for the platforms listed in Table 7 coalesced into two 
functional groups: ASCI platforms and Multiprogrammatic and Institutional Computing platforms. Note 
that grouping these machines by funding stream is not exact, that is, both ASCI and M&IC funds may 
have been used to buy these platforms. The estimation methods used for OCF throughput requirements 
are two of those used to estimate SCF throughput requirements. The 10% of achieved disk cache transfer 
rate estimate is based on the model that applications will spend 10% of the time writing I/O to the local 
disk cache and 90% of the time computing the next VO dump. Given this model, in order to pipeline 
data off the disk cache to storage before the next disk cache VO dump the archive transfer rate needs to 
be approximately 10% of the achieved disk cache rate. The estimate for the ASCI and M&IC platforms 
achieved disk cache transfer rate is based on achieving 25% of the rated disk cache bandwidth. 

10% of achieved disk cache transfer rate 

200 memory dumps per year x 10 

The next estimation method is based on storing 200 times the platform’s memory size per year and is the 
method used in the € T O O  1/0 requirements document and in Appendix A of the F Y O l  VO Blueprint. It is 
included here for year-to-year consistency. It should be noted that LANL does projections in this 
manner. However, LANL uses a factor of 750. LLNL chooses the 200x-scaling factor (times system 
utilization) to match the storage pressure seen in production during the 1HCY98. From these 
“sustained” transfer rate estimates a “peak” estimate was obtained (peak = 10 x sustained). 

6.7 MB/s 245 MB/s 

18 MB/s 219 MB/s 

Table 9 estimates archive bandwidth requirements for the platforms in Table 8 coalesced into two 
functional groups: ASCI platforms and Multiprogrammtic and Institutional Computing platforms. The 
estimation methods used for OCF throughput requirements are two of those used to estimate SCF 
throughput requirements. 

Table 9: OCF Data Sources to Archive Bandwidth Estimates 

Figure 2 represents the throughput requirements associated with each link in the OCF UO network. The 
ASCI systems transfer rate to archive requirement is 200MB/s. Although it is less than both estimates 
above, it represents more than double the throughput increase available today and reflects the fact that 
the LOCR clusters will not be online the entire year. The M&IC cluster transfer rate requirement is 50 
MB/s. Traditionally the work on the M&IC clusters consists of a large number of concurrent users 
generating moderate amounts of data. Since we now have a file bundling tool, throughput is needed to 
accommodate large data sets as well as sufficient aggregate throughput to insure each user’s transfer rate 
is reasonable. 

The transfer rate from the Visualization server to the archive is specified at 50 MB/s. The estimation 
techniques applied to the ASCI and M&IC machines are not applied to the Visualization server since 
these techniques are geared for general computing platforms. In general, data produced on the ASCI 
platform is transferred to the Visualization server, processed (typically resulting in reduced data) and if 
the results are interestinghmportant they are stored in the archive. The 50 MB/s requirement is aimed at 
providing enough bandwidth to accommodate this pipeline usage. 
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Figure 2. OCF Throughput Requirements 

Table 10. FY02 OCF end-node aggregate transfer rate requirements 

OCF Capacity Requirements 
There were no discussions with users on OCF storage capacity requirements. There is considerable 
uncertainty concerning the requirements of remote users, in particular ASCI university alliances. Since 
the capacity estimate is based on transfer rates, which in turn are based on the specifications of the 
computational engines (memory size and disk cache bandwidth) this estimate provides an upper bound 
based on the capabilities of the compute engines. 

The estimate for OCF archive capacity is based on the capacity required if 3.5% of peak bandwidth to 
the archive is stored. Given 300 MB/s aggregate bandwidth to storage at peak conditions, the equation 
is 10.5 MB/s x 31.5 million seconds per year. This method yields an estimate of 330 terabytes of 
additional required capacity. 

The OCF storage system currently has 11 1TB stored of a total 650 TB populated tape capacity. The 
additional 330 TB of estimated FY02 capacity is well within the current 650TB of purchased capacity, 
so there is no requirement to purchase additional media for the OCF archive. The total capacity of the 
OCF tape archives, if the remaining silo slots were fully populated with high capacity (90 GBkartridge) 
tape cartridges is 2.16 PB. 
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650 0 0 
Table 11: FY02 OCF Capacity Requirement 
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Appendix 6: Procurements - Procurement Sensitive lnformation 

Removed for Public Release Version 
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Appendix C: Schedule of Blueprint Deliverables 

The following is a schedule of all deliverables outlined in this Blueprint. The deliverables outlined in the 
Blueprint are directly supported by work in the ASCI VIEWS, PSE, PC and DisCom2 Program FY02 
Implementation Plans. Note that the quarters are for calendar years rather than fiscal years. 

2002 
~- I_̂---I--_ I Duration @<I [ r ; l t r 2 ~ t t 3 ~ g r . $ , Q t r I  -Qtr>i@r- ID 114 ITaskName q-- - Issue A: High -- Archive - Coststo Support ~~ Future - Platforms -- IT5 days 

15 d- 1 T--- 
Improved IBM Mover Plafform 

- l i ~  _I_ - _  I 

IBM M80 testing report 20 days 
7- 

, 5, 
HPSS SAM Strategy lnuestigation 

lllll. 
7 lnuestigate mover running on ASCI platform node 125 days 

W t e  test plan 20 days 
lnstalldest HPSS Local File Mover 

Installdest FTP client to HPSS Local File Mover 

Installtest SAN swtch connected to HBA 8 tape devices 
ExecUte test plan 

5 days' 
5 days, 1 Borrow SANswtch 1Sdays 

IS days 
30 days i 

i 1 4 1  Costheneft analysis and recommendation 20 days 
_I Investigate I - low cost LINUX mover platform 165 days, a I S  

W t e  test plan 5 days 16 

120 days, 
18 a Exec%dtest%n I -- I 5  daw? 

, -- 
--- -- w 

I ~ _. I 

1 1 ~  __ 17 1 Port HPSS mover to  Intel Linux box -- -- - __,l 
-" 

Costrbeneft analysis and recomm&dation-- 20 daG 
60 days ' 
I S  days, 

162 days 1 
120days i Deliver report of user target resubs 10 days 

~ Machine-machine HTAR ' 120daysl 
30 days ~ 

26 days 1 
5 days 
5 days 

I S  dags 
83 days 

Meet wth tri-Lab 2 daVs 
20 days 
20days' 

230 days , 
30 days 

230 days 1 
10 days 1 

Issue F: Grid Services * 300daysI 
1, 300 days i 1 z- lsrue G Data Movement 365 days 

' 2  1 , Mover protocol changes in HPSS 365 days ~ 

I 20  days 

l20days 

Investigate SAW fabric technology 
Recommend and Procure SAN fabric technology 

Target users for adoption of HTAR 

HTAR ported to LINUX 

_ _  I _  ___ I 

I- 

l-l-_ - _  1- - 

Is!sue E: High Speed Archive Throughput 
Procure more HPSS disk cache 
Phase out 18M3494 
Expand tape stripe width behind HTAR 

Evilude grid services client for work on Q 

I I__^ 

- 
- -. 

120 days 

Issue K Platlorm to Vis Flle Transfers 

Test NFT from whte to SGls and publish performance 
Periodically monrlor arid publish vis data xfr performance 

Channel bonding inve*igation 

5 days 

40 days 1 
50 Issue L: Wetwork Performance Stabilrlyand Configuration (81 days 

20 days ' 

1"-  52 , Channel bonding report delivered 20 days 
, 53 -- Gigabrl ethernet flow control investigdion 20 days ' Gigabt ethernet flow cortrol report delivered 20 days, I 

30 days 55 

56 Testing of OC48 Ultrfastlanes 120 days 

I - " -  ' 

10GlgE deployed between 8451 and B113 
I s4 

, -  

T 

I Pam 

r 

T 

W 
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